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 Northwest Corridor Project  
Update 

 Russell McMurry, P.E. Chief Engineer 
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Project Overview 



 SRTA and GDOT executed all MOUs 

 

 TIFIA Loan closed successfully on November 14 

 

 Notice to Proceed issued to P3 Team on November 14 

 

 Project initiation meeting held November 18 

 

 Initial work by Northwest Express Roadbuilders (NWER) is underway 

 

 Construction coming in Summer of 2014   

 

 Open to Traffic forecast is Spring 2018 

 

 

 

Status Report 
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• First executed P3 Contract in Georgia DOT history 

• Largest single contract for roadway infrastructure 

• First successful use of a best value selection process 

– First use of Alternative Technical Concepts process  

• First use of TIFIA in the State of Georgia  

Some Highlights  
of  

Project Historical Significance 
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Questions? 
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